

**PROCUREMENT PLAN**  
**CENTRE OF EXCELLENCE**  
**IN**  
**PHASE TRANSFORMATION AND PRODUCT CHARACTERISATION**  
**TEQIP - II**

**Faculty of Engineering and Technology, Jadavpur University, Kolkata | Plan Title : Procurement Plan (From 01 Apr 2011 to 31 Mar 2014)**

**Goods/Civil Works**

Package Code	Package Name	ActivityName	Justification	Estimated Cost (Rs.)	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
TEQIP-II/WB/WB2G02/137/COE	Induction Furnace	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE .The equipment is not available in University.	3,500,000.00	National Competitive Bidding	Post Review	20-09-13	24-09-13	-	08-10-13	07-11-13	14-11-13	05-02-14
TEQIP-II/WB/WB2G02/138/COE	Dilatometer	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE .The equipment is not available in University.	10,000,000.00	National Competitive Bidding	Prior Review	20-09-13	24-09-13	-	08-10-13	07-11-13	14-11-13	24-02-14
TEQIP-II/WB/WB2G02/139/COE	Tribometer	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE .The equipment is not available in University.	4,200,000.00	National Competitive Bidding	Post Review	20-09-13	24-09-13	-	08-10-13	07-11-13	14-11-13	29-01-14
TEQIP-II/WB/WB2G02/140/COE	Thermal Imaging Camera	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE .The equipment is not available in University.	1,485,000.00	National Competitive Bidding	Post Review	20-09-13	24-09-13	-	08-10-13	07-11-13	14-11-13	21-01-14
TEQIP-II/WB/WB2G02/141/COE	Ansys Fluent and CFX Software [Proprietary item].	Enhancement of Research and Development and Institutional Consultancy activities	Essential goods for the programme of COE .The equipment is not available in University.	1,300,000.00	Direct Contracting	Post Review	20-09-13	-	-	27-09-13	03-10-13	09-10-13	20-11-13
TEQIP-II/WB/WB2G02/142/COE	TCCS and TCFE7 Steel database single user license (Software)	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE .The software is not available in University.	1,000,000.00	Direct Contracting	Post Review	20-09-13	-	-	27-09-13	03-10-13	09-10-13	20-11-13
TEQIP-II/WB/WB2G02/143/COE	Workstation based Computer	Enhancement of Research and Development and Institutional Consultancy activities	Essential goods for the programme of COE .	300,000.00	Shopping	Post Review	20-09-13	-	-	24-09-13	25-11-13	16-12-13	14-02-14
TEQIP-II/WB/WB2G02/144/COE	Completely Automatic Microhardness Tester	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE .The equipment is not available in University.	2,700,000.00	National Competitive Bidding	Post Review	20-09-13	24-09-13	-	08-10-13	07-11-13	14-11-13	05-02-14
TEQIP-II/WB/WB2G02/145/COE	Electrochemical Corrosion Test facility	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE	1,500,000.00	National Competitive Bidding	Post Review	20-09-13	24-09-13	-	08-10-13	07-11-13	14-11-13	29-01-14

Package Code	Package Name	ActivityName	Justification	Estimated Cost (Rs.)	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
TEQIP-II/WB/WB2G0 2/148/COE	Replacement of CGI Roof by RCC Roof including Design and Drawing	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	200,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/149/COE	Flooring of laboratory space with Vitrified Tiles and Plaster of Paris, Priming and painting of walls	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	385,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/150/COE	Repairing of Roof and Floor	Enhancement of Research and Development and Institutional Consultancy activities	Repairing / Renovation of Laboratory space for COE.	100,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/151/COE	Partitioning of laboratory space with Aluminium Channel	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	200,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/152/COE	Laboratory pathway with paver block and fixing of fibre sheets over necessary steel structures	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	150,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/153/COE	Development of Entry pathway to COE with paver block	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	115,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/154/COE	Upgradation of existing electrical lines for the laboratories.	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	200,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14
TEQIP-II/WB/WB2G0 2/155/COE	Air conditioners, 5 Nos.	Enhancement of Research and Development and Institutional Consultancy activities	Refurbishment / Renovation of Laboratory space for COE.	150,000.00	Shopping	Post Review	19-11-13	-	-	04-12-13	27-12-13	07-01-14	06-02-14