

Revised Procurement Plan
Faculty of Engineering and Technology, Jadavpur University, Kolkata | Plan Title : Procurement Plan (From 01 Apr 2011 to 31 Mar 2014)
TEQIP PHASE - II
Procurement of Goods (Equipment, Books and LR, Minor Items)

Department	Package Code	Package Name	ActivityName	Justification	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
CAAD Lab	TEQIP-II/WB/WB2G02/98	Desktop Computer	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities and Upgradation of different PG Labs	National Competitive Bidding	Post Review	14-08-13	21-08-13	-	05-09-13	22-10-13	21-11-13	20-01-14
CAAD Lab	TEQIP-II/WB/WB2G02/116	Pro-E (50 Users Perpetual License)	Improvement in teaching, training and learning facilities	Establishment Upgradation of CAAD L:ab	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
CAAD Lab	TEQIP-II/WB/WB2G02/117	ADAMS Car (50 Simultaneous Users)	Improvement in teaching, training and learning facilities	Establishment Upgradation of CAAD Lab	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
Central Purchase	TEQIP-II/WB/WB2G02/97	LED Projector	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities and Upgradation of different PG Labs	National Competitive Bidding	Post Review	14-08-13	21-08-13	-	05-09-13	22-10-13	21-11-13	20-01-14
Central Purchase	TEQIP-II/WB/WB2G02/99	Desktop	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities	National Competitive Bidding	Post Review	14-08-13	21-08-13	-	05-09-13	22-10-13	21-11-13	20-01-14
Central Purchase	TEQIP-II/WB/WB2G02/101	Printers & Fax	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs , IIPC , Etc.	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
Central Purchase	TEQIP-II/WB/WB2G02/106	Matlab & Simulink (50 Users for Main Campus)	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Direct Contracting	Post Review	20-08-13	-	-	04-09-13	11-09-13	16-09-13	16-10-13
Central Purchase	TEQIP-II/WB/WB2G02/107	Matlab & Simulink (10 Users for Salt Lake Campus)	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Direct Contracting	Post Review	20-08-13	-	-	04-09-13	11-09-13	16-09-13	16-10-13
Central Purchase	TEQIP-II/WB/WB2G02/108	Matlab & Simulink Tool Boxes	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Direct Contracting	Post Review	20-08-13	-	-	04-09-13	11-09-13	16-09-13	16-10-13
Central Purchase	TEQIP-II/WB/WB2G02/118	E- Books	Improvement in teaching, training and learning facilities	Strenthening of Central Library	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
Central Purchase	TEQIP-IIWB/WB2G02/131	Laptops (05 Nos)	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
Central Purchase	TEQIP-IIWB/WB2G02/132	Upgrade for Labview	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
Central Purchase	TEQIP-IIWB/WB2G02/133	Digital Product Design, Validation & Manufacturing Latest Version	Improvement in teaching, training and learning facilities	Establishment / Upgradation of Laboratory for PG course	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
Chemical Engg.	TEQIP-II/WB/WB2G02/109	Diesel Engine Test Rig (Computerized)	Improvement in teaching, training and learning facilities	Establishment / Up gradation Lab. Set-up of Fuel & Energy Laboratory.	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
Chemical Engg.	TEQIP-II/WB/WB2G02/127	Thermocycler PCR	Improvement in teaching, training and learning facilities	Strenthenuing of Bioprocessing Engg. Laboratry	Shopping	Post Review	26-11-13	-	-	11-12-13	26-12-13	07-01-14	06-02-14

Department	Package Code	Package Name	ActivityName	Justification	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
Computer Sc. & Engg.	TEQIP-II/WB/WB2G02/98	Desktop Computer	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities and Upgradation of different PG Labs	National Competitive Bidding	Post Review	14-08-13	21-08-13	-	05-09-13	22-10-13	21-11-13	20-01-14
Computer Sc. & Engg.	TEQIP-II/WB/WB2G02/102	Servers	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities	Shopping	Post Review	20-08-13	-	-	04-09-13	19-09-13	30-09-13	30-10-13
Construction Engg	TEQIP-II/WB/WB2G02/125	Plunger Penetration apparatus for determination of the consistency of masonry cement and building lime	Improvement in teaching, training and learning facilities	Establishment of Repair Material Laboratory (PG Course in Construction Engg.)	Shopping	Post Review	26-11-13	-	-	11-12-13	26-12-13	07-01-14	06-02-14
Construction Engg	TEQIP-II/WB/WB2G02/126	Crack Detection Microscope	Improvement in teaching, training and learning facilities	Strengthening and Establishment of Repair Material Laboratory (PG Course in Construction Engg.)	Shopping	Post Review	26-11-13	-	-	11-12-13	26-12-13	07-01-14	06-02-14
Construction Engg	TEQIP-II/WB/WB2G02/136	Electric Grout Pump	Improvement in teaching, training and learning facilities	Establishment of Repair and Retrofitting Lab. for PG Course Const. Engg.	Shopping	Post Review	26-11-13	-	-	11-12-13	26-12-13	07-01-14	06-02-14
Electrical Engg	TEQIP-II/WB/WB2G02/104	Spectro Radio Meter with Neutral Density Filter	Improvement in teaching, training and learning facilities	Upgradation of measurement and instrumentation laboratory for PG course in Electrical Engineering	Shopping	Post Review	20-08-13	-	-	04-09-13	19-09-13	30-09-13	30-10-13
Electrical Engg	TEQIP-II/WB/WB2G02/105	Digital Illuminance Meter with high precision sensor	Improvement in teaching, training and learning facilities	Strengthening of Illumination Engg. Lab. (PG Course in Electrical Engg.)	Shopping	Post Review	20-08-13	-	-	04-09-13	19-09-13	30-09-13	30-10-13
Electrical Engg	TEQIP-II/WB/WB2G02/113	Mixed Signal Oscilloscope	Improvement in teaching, training and learning facilities	Establishment Upgradation of Measurement & Instrumentation Lab for PG Course	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
Electrical Engg	TEQIP-II/WB/WB2G02/122	150MHz, 2-Channel Digital Storage Oscilloscope	Improvement in teaching, training and learning facilities	Establishment of lab. Set-up for High Voltage Lab. (PG Course in Electrical Engg.)	Shopping	Post Review	11-11-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14
ETCE	TEQIP-II/WB/WB2G02/134	Vx- Works- Windriver	Improvement in teaching, training and learning facilities	Establishment of lab. Set-up for VLSI Design and Microelectronics Technology lab. (M. Tech. in VLSI)	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
ETCE	TEQIP-II/WB/WB2G02/135	Xilinx Zynq- EK-Z7-ZC 702-G	Improvement in teaching, training and learning facilities	Establishment of lab. Set-up for VLSI Design and Microelectronics Technology lab. (M. Tech. in VLSI)	Shopping	Post Review	22-10-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14
F.T.B.E	TEQIP-II/WB/WB2G02/120	Canning unit (can body reformer, can edge flanger, and cans)	Improvement in teaching, training and learning facilities	Strengthening of Food Engg. Lab for PG course in Food Tech.	Shopping	Post Review	11-11-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14
F.T.B.E	TEQIP-II/WB/WB2G02/123	Single Stage Pulverizer or Milling Machine	Improvement in teaching, training and learning facilities	Strengthening of Food Engg. Lab for PG course in Food Tech.	Shopping	Post Review	11-11-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14
F.T.B.E	TEQIP-II/WB/WB2G02/124	Fruit Pulper	Improvement in teaching, training and learning facilities	Strengthening of Food Engg. Lab for PG course in Food Tech.	Shopping	Post Review	11-11-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14

Department	Package Code	Package Name	ActivityName	Justification	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
IEE	TEQIP-II/WB/WB2G02/114	Digital mV & mA Calibrator - 3 numbers	Improvement in teaching, training and learning facilities	Establishment / Upgradation of Advanced Instrumentation Laboratory for PG course in Instrumentation Engg	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
Information Technology	TEQIP-II/WB/WB2G02/99	Desktop	Improvement in teaching, training and learning facilities	Improvement in teaching, training and learning facilities	National Competitive Bidding	Post Review	14-08-13	21-08-13	-	05-09-13	22-10-13	21-11-13	20-01-14
Information Technology	TEQIP-II/WB/WB2G02/103	Mid range Servers	Improvement in teaching, training and learning facilities	Strengthening and Upgradation of Labs	Shopping	Post Review	20-08-13	-	-	04-09-13	19-09-13	30-09-13	30-10-13
Information Technology	TEQIP-IIWB/WB2G02/131	Laptops (03 Nos)	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
Power Engg.	TEQIP-II/WB/WB2G02/121	DC Regulated Power Supply	Improvement in teaching, training and learning facilities	Strengthening of Electrical Machines Lab (Master of Power Engg. Course)	Shopping	Post Review	11-11-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14
School of Bio Sc. Engg.	TEQIP-II/WB/WB2G02/119	Tube Furnace	Improvement in teaching, training and learning facilities	Upgradation of Biomechanics & Mechanical Characterization Lab. For PG Course.	Shopping	Post Review	11-11-13	-	-	26-11-13	11-12-13	23-12-13	22-01-14
School of Bio Sc. Engg.	TEQIP-II/WB/WB2G02/128	Probe Sonicator	Improvement in teaching, training and learning facilities	Establishment of lab. Set-up of Biomaterials Laboratory for PG course in Bio Sc. & Engg.	Shopping	Post Review	26-11-13	-	-	11-12-13	26-12-13	07-01-14	06-02-14
School of Energy Studies	TEQIP-II/WB/WB2G02/110	Lab-Scale Bio-Diesel Production Unit	Improvement in teaching, training and learning facilities	Establishment of Bio-Energy Lab (M. Tech in Energy Sc. & Tech)	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
School of Energy Studies	TEQIP-II/WB/WB2G02/111	Tailor made high vacuum system for semiconducting film processing unit fitted with instrumentation	Improvement in teaching, training and learning facilities	Establishment of Bio-Energy Lab (M. Tech in Energy Sc. & Tech)	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
School of Energy Studies	TEQIP-II/WB/WB2G02/112	Thickness monitoring unit vacuum evaporated film along with computer interfacing arrangement	Improvement in teaching, training and learning facilities	Establishment of Bio-Energy Lab (M. Tech in Energy Sc. & Tech)	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13
School of Illumination Tech	TEQIP-II/WB/WB2G02/115	Lighting Design Software (Commercial version)	Improvement in teaching, training and learning facilities	Strengthening of Illumination Technology & Design Lab. (M. Tech Illumination Engg)	Direct Contracting	Post Review	22-10-13	-	-	06-11-13	13-11-13	18-11-13	18-12-13
School of Material Sc. & Nano Technology	TEQIP-II/WB/WB2G02/129	UV-Vis spectrophotometer	Improvement in teaching, training and learning facilities	Establishment of Nanoscience Lab. (M. Tech in Nano Sc. & Nano Technology)	Shopping	Post Review	26-11-13	-	-	11-12-13	26-12-13	07-01-14	06-02-14
School of Mobile Computing	TEQIP-II/WB/WB2G02/100	Laptop with Fingerprint Reader	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Shopping	Post Review	23-09-13	-	-	08-10-13	23-10-13	04-11-13	04-12-13