

Revised Procurement Plan
Faculty of Engineering and Technology, Jadavpur University, Kolkata
TEQIP PHASE - II
Procurement of Goods (Equipment, Books and LR, Minor Items)

Department	Package Code	Package Name	ActivityName	Justification	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
School of Mobile Computing	TEQIP-II/ WB/ WB2G02/156	Laptop with Fingerprint Reader (Integrated)	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs	Shopping	Post Review	02-01-14	-	-	17-01-14	12-02-14	24-02-14	26-03-14
Central Purchase	TEQIP-II/ WB/ WB2G02/157	Printer & Fax	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs , IIPC , Etc.	Shopping	Post Review	02-01-14	-	-	17-01-14	12-02-14	24-02-14	26-03-14
School of Illumination Tech	TEQIP-II/ WB/ WB2G02/158	Out Door Lighting Design Software	Improvement in teaching, training and learning facilities	Strenthening of Illumination Technology & Design Lab. (M. Tech Illumination Engg)	Direct Contracting	Post Review	02-01-14	-	-	18-01-14	22-01-14	27-01-14	01-02-14
CAAD Lab	TEQIP-II/ WB/ WB2G02/159	A2 Printer	Improvement in teaching, training and learning facilities	Establishment / Upgradation of different PG Labs , IIPC , Etc.	Shopping	Post Review	02-01-14	-	-	17-01-14	12-02-14	24-02-14	26-03-14
School Of Laser Science and Engineering	TEQIP-II/ WB/ WB2G02/164	Software Controlled Complete laser marking System	Improvement in teaching, training and learning facilities	Upgradation of Laser Materials Processing Laboratory	National Competitive Bidding	Post Review	31-03-14	02-04-14	-	16-04-14	16-05-14	30-05-14	29-08-14
Electrical Engg.	TEQIP-II/ WB/ WB2G02/165	PSACAD X4 Version 4.5.1 (Professional)	Improvement in teaching, training and learning facilities	Upgradation of High Voltage Analysis and diagnosis	Direct Contracting	Post Review	31-03-14	-	-	16-04-14	23-04-14	28-04-14	28-05-14
CAAD Lab	TEQIP-II/ WB/ WB2G02/166	3D Printing Machine	Improvement in teaching, training and learning facilities	Upgradation of Central CAAD Lab.	Shopping	Post Review	31-03-14	-	-	16-04-14	12-05-14	24-05-14	23-06-14