

TEQIP PHASE - II
JADAVPUR UNIVERSITY
 CENTRE OF EXCELLENCE

Revised Procurement Plan (including Interest accrued) - 2016

Goods/Civil Works

SL	Department	Package Code	Package Name	QTY	Activity Name	Description of Works/Goods	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
1	COE, Metallurgical & Material Engineering	TEQIP-II/WB/ WB2G02/247/COE	Upright Metallurgical Microscope with Digital Scientific Camera	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	15-06-2016	-	-	15-06-2016	29-06-2016	30-06-2016	16-08-2016
2	COE, Metallurgical & Material Engineering	TEQIP-II/WB/ WB2G02/248/COE	Travelling Microscope with Imaging System	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	15-06-2016	-	-	15-06-2016	29-06-2016	30-06-2016	16-08-2016