

TEQIP PHASE - II
JADAVPUR UNIVERSITY
Revised Procurement Plan - 2016

Goods/Civil Works

SL	Department	Package Code	Package Name	QTY	ActivityName	Description of Works/Goods	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
1	Information Technology	TEQIP-II/WB/WB2G02/235	Equipment for Experiment on Network System	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	06-06-2016	21-06-2016	05-08-2016
2	Construction Engineering	TEQIP-II/WB/WB2G02/236	Oasys GSA Building & Alp Software	1	Improvement in teaching, training and learning facilities	-	Direct Contracting	-	11-05-2016	-	-	18-05-2016	06-06-2016	21-06-2016	05-08-2016
3	Electronics & Telecommunication Engineering	TEQIP-II/WB/WB2G02/237	Advanced Microwave Integrated Circuit Lab	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	06-06-2016	21-06-2016	05-08-2016
4	Metallurgical & Material Engineering	TEQIP-II/WB/WB2G02/238	Potentiostat with corrosion cell	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	06-06-2016	21-06-2016	05-08-2016
5	Civil Engineering	TEQIP-II/WB/WB2G02/239	PM1 Particulate Sampler with Spares & Consumables	2	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	06-06-2016	21-06-2016	05-08-2016
6	Production Engineering	TEQIP-II/WB/WB2G02/240	3D Printer	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	06-06-2016	21-06-2016	05-08-2016
7	Production Engineering	TEQIP-II/WB/WB2G02/241	Optical Profile Projector	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	09-06-2016	24-06-2016	08-08-2016
8	Food Technology & Bio-Chemical Engineering	TEQIP-II/WB/WB2G02/242	Electrophoresis Unit	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	09-06-2016	24-06-2016	08-08-2016
9	Printing Engineering	TEQIP-II/WB/WB2G02/243	Image Analyzer with Imaging Software	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	09-06-2016	24-06-2016	08-08-2016
10	Printing Engineering	TEQIP-II/WB/WB2G02/244	Rheometer	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	09-06-2016	24-06-2016	08-08-2016
11	Electrical Engineering	TEQIP-II/WB/WB2G02/245	Sensor and Actuator System	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	09-06-2016	24-06-2016	08-08-2016
12	Power Engineering	TEQIP-II/WB/WB2G02/246	Synchronous Motor Coupled with DC Generator	1	Improvement in teaching, training and learning facilities	-	Shopping	-	11-05-2016	-	-	18-05-2016	09-06-2016	24-06-2016	08-08-2016