

TEQIP PHASE - II
JADAVPUR UNIVERSITY
CENTRE OF EXCELLENCE

Revised Procurement Plan - 2016

Goods/Civil Works

Package Code	Package Name	QTY	Activity Name	Description of Works/Goods	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
TEQIP-II/WB/WB2G02/226/COE	Note Book	3	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/227/COE	High Performance Laptop	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/228/COE	GPU BASED WORKSTATION	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/229/COE	Microprocessor based Electronic High Precision Balance, External Calibration & Adjustment facility	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/230/COE	Microprocessor based Electronic Analytical balance with internal calibration and adjustment facility.	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/231/COE	Spares for existing scanning electron microscope, Model Quanta 450 FEG	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Direct Contracting	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/232/COE	Ultrasonic Thickness Gage cum Elastic Modules Measurement Equipment	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/233/COE	Single disc grinder-polisher	1	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016
TEQIP-II/WB/WB2G02/234/COE	Split type Room Air Conditioner	7	Enhancement of Research and Development and Institutional Consultancy activities	Equipment	Shopping	-	22-03-2016	-	-	01-04-2016	18-04-2016	30-04-2016	14-06-2016