

REVISED PROCUREMENT PLAN
CENTRE OF EXCELLENCE
IN
PHASE TRANSFORMATION AND PRODUCT CHARACTERISATION
TEQIP - II

Faculty of Engineering and Technology, Jadavpur University, Kolkata | Plan Title : Procurement Plan (From 01 Apr 2011 to 31 Mar 2014)

Goods/Civil Works

Package Code	Package Name	ActivityName	Justification	Method of Procurement	Review	Estimated Financial Sanction Date	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)	Bids Invitation (Date)	Bid Opening (Date)	Contract Award Date	Contract Completion Date
TEQIP-II/ WB/WB2G02/ 160/COE	Electrochemical Corrosion Test facility	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE	Shopping	Post Review	06-01-14	-	-	21-01-14	12-02-14	24-02-14	26-03-14
TEQIP-II/ WB/WB2G02/ 161/COE	Horizontal Vacuum tube Furnace	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE	Shopping	Post Review	06-01-14	-	-	21-01-14	12-02-14	24-02-14	26-03-14
TEQIP-II/ WB/WB2G02/ 162/COE	Desktop Computer	Enhancement of Research and Development and Institutional Consultancy activities	Essential equipment for the programme of COE	Shopping	Post Review	06-01-14	-	-	21-01-14	12-02-14	24-02-14	26-03-14