

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)

Equity Action Plan Dec 2020 to March 2021

Name of Institute: Faculty of Engineering & Technology, Jadavpur University, Kolkata, West Bengal

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure in Rs.	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	Providing GATE support for weaker students	➤ To provide the application fee for the students of weaker section	Coordinator, GATE	Internal - Both at Central and Departmental Level	December-January	Continuous	Continuing	Percentage of successful GATE performers among weaker section of students	3,00,000/-	No	NA
2.	To identify students who will require more academic support	➤ To consider the marks obtained in State Joint Entrance Examination in Physics, Chemistry & Mathematics	Coordinator, Induction Program	Internal - Both at Central and Departmental Level	December-January	Continuous	Continuing	Diagnostic tests at the beginning of session; Remedial measures carried out	2,00,000/-	No	NA

		<p>as indicator to identify needy students</p> <ul style="list-style-type: none"> ➤ Conduct test for all the 1st year students ➤ Students scoring not satisfactorily to be provided additional support through proficiency module lectures starting from Induction Programme continuing over 1st semester. 						continuously			
3.	Make campuses physically and socially gender-friendly	<ul style="list-style-type: none"> ➤ To provide necessary support for DA and female students through academic need and 	Coordinator, EAP	Internal –At Central Level	December-February	Continuous	Continuing	Descriptive reports of actions taken including number of beneficiaries	2,00,000/-	No	NA

		making the campus a gender – friendly campus									
4.	Special efforts for training/ internship/ placement of weak students	➤ To arrange Workshops with select alumni members working in reputed firms. Such activities are regular part of Induction Programme.	Coordinator, Induction Training	Internal - At Central Level	December-February	Once per year	Continuing	Percentage of weaker students attaining campus placements	2,00,000/-	No	NA
		➤ Connecting these alumni with the weaker students of final and pre-final year for guidance related to internship and placements	Coordinator, Start-up	Internal - At Central Level	December-February	Once per year	Continuing	Percentage of weaker students attaining campus placements	1,00,000/-	No	NA

Part B: For Minor Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure	Labor management Plan submitted to NPIU/SPIU (Yes/No/In process)	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	No such of activity for the period December 2020 to March 2021	NA	NA	NA	NA	NA	Yes (Submitted to NPIU on 29 th June, 2020)	NA	NA

Note:

- a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- b. If the activities are being carried out by the outside agency, mention name of the agency
- c. Same activity if repeated should be mentioned in a new row
- d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- e. The amount should be mentioned in rupees only, no lakhs etc.